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Quarterly Overview

Reporting Country CAR-Kyrgyzstan Technical Areas % 
Completio

Lead Partner KNCV 1. Universal and Early Access 100%
Collaborating Partners 2. Laboratories 88%
Date Report Sent 30-10-2012 3. Infection Control 85%
From Bakyt Myrzaliev, TB CARE I 6. Health Systems Strengthening 50%

4. PMDT
To Arman Toktabayanov, USAID 

CAR
Reporting Period July-September 2012 Overall work plan completion 81%

Overall work plan implementation status

Most Significant Achievements 
Universal Access 
1. As a result of TB CARE I  faciliation efforts throughout the quarter, a joint plan for TB Control in 
prisons and general TB services was developed and  presented at the Coordination Council on 27 
September. Coordination Council is a partners meeting where the NTP implementers represented by 
Ministry of Health, National Center of Phthisiology, Ministr yof Social Affairs, Penitentiary and NGOs 
together with international organizations working in TB field, gather on quarterly basis, to coordinate 
their activities, and to provide consolidated recommendations for important issues. 
2. A  technical working group on the development of outpatient care  was established at NTP.  The 
group developed a draft plan for piloting the outpatient model of care in KG.                                     
Labs 
1. International consultant Franco Ramoso conducted a lab maintenance assessment of general and 
prison laboratories and  delivered a workshop on international standards of laboratory maintenance 
on  August 13-17 . During the mission, the national guidelines on laboratory maintenance were 
drafted. Afret finalisation it will be included to the National Laboratory Strategy. 
2. Under collaboration with SNRL and NRL, a training on laboratory management system was 
delivered on August 27-31, for 14 heads of regional laboratories (F-14).  
3. GeneXpert Strategy, including  diagnostic algorithm was finalized and presented at the 
Coordination Council  on September 27, and submitted to NTP for approval.    
IC                                                                                                                                                                                                             
1. Guidelines on TB IC, including TB IC in prisons chapter, were finalized (but not approved  yet by 
NTP) and presented at the Coordination Council.  
ToT on TB IC has been conducted on July 2-6, for 16 representatives from general and prison TB 
services (F-14, M-2).  This training was facilitated by  TB CARE I consultants Vlad Furman and Ieva 
Leimane. 
2. Training on TB IC Monitoring & Measurement was conducted on September 27-31, for 16 
representatives from general and prison TB services (F-14, M-2).   
HSS 
Three specialists (F-2, M-1) were trained in an international course on MDR TB in Riga, Latvia on  
August  29- September 7. Another specialist  (F-1) was trained in an international course on TB 
control in Tartu, Estonia, on August 15 - 22 , while 45 more specialists were trained at local courses 
on TB IC and laboratory management .  
 Staffing and opperations  
Two specialists were hired to KG office one of them Expatriate staff, Technical officer – Rais Mazitov 
and other Local staff, Technical officer – Kubanych Mamatov  
 

Most of planned activities were sucsessfully completed.  



Technical and administrative challenges

In-country Global Fund status and update

Universal access: Development of model on outpatient  treatment and  care is in progress (50% 
completed). Due to a variety of factors (urban and rural setting) to be considered and a number of 
partners involved in the deliberations on the  outpatient model of care,  consolidatation of  all 
recommendations into one comprehensive model will be done through a regular review  of all 
involved partners.     
Laboratory: Development of guidelines on laboratory maintenance system in progress (75% 
completed). These guidelines in part rely on changes in equipment procurement policies that require 
government action. 
Development of a country strategy for Xpert MTB/Rif implementation in final stage (75% completed). 
Administrative challenges include approval from TWG for Lab and approval from SNRL.                                          
IC: Guidelines on TB IC chapter including TB IC in prisons (75% completed).                                        
Procurement of equipment for TB IC measurements (50% completed). Custom clearance and 
registration turned to be a time and effort consuming process. Documents are being prepared by  all 
responsible parties.                                               
 Supervisory visits : postponed to APA3 (0% completed). Due to limited human resources these 
visits were moved to APA3.                  

Second phase of GF proposal is approved.   



Quarterly Technical Outcome Report 

Technical Area
Result

Data Year Data Year Y2

1.2.3 Prisons with DOTS
Indicator Value: Percent
Numerator: Number of prisons 
providing DOTS
Denominator: Total number of 
prisons in the country

2 
(66.7%) 2011 3 (100%) 2012 2/3 (66,7%)

 A workshop for presentation of 
the joint plan for TB control in 
prison and general TB services 
was conducted on September 25.  
23 participants were in 
attendence (13 female and 10 
male). Final version of  the joint 
plan was discussed at TWG 
meeting and  Coordination Council 
on September, 27. The document 
was sent out to the Ministries for 
review and adoption.

Next steps: Submit  the joint 
plan  to  MoH for approval and 
making the plan a  legitimate 
document. Joint meetings are 
planned every quarter to facilitate 
the development of the plan.

1.2.5 [ OUTPUT] Protocol on 
outpatient model of care  
Indicator Value: Yes/No
Level: TB CARE I geographical area 
(Bishkek)
Source: TB CARE I 
Means of Verification: Order no 2011 yes 2012 yes

Mission for the development of 
outpatient care model was 
conducted to analyze local needs 
and capacities for piloting the new 
model.  A draft protocol was 
developed, with support from TB 
CARE I Regional Technical Officer 
Gulnara Kaliakbarova and KNCV 
HQ Consultant Agnes Gebhard. 

Challenges: Absence of a shared, 
clear vision on how to introduce 
and administer outpatient 
treatment, with fragmentary 
implementation in various 
settings, slows down the 
introduction of the model.                               
Next steps: Engage relevant 
partners in the model 
development and have it adopted 
by MoH for future 
institutionalization

Technical Area
Result

Data Year Data Year Y2

Challenges and Next Steps to 
Reach the Target

Expected 
Outcomes

Outcome Indicators

1.2 Increased 
quality of TB 
services delivered 
among all care 
providers (Supply)

Challenges and Next Steps to 
Reach the Target

2. Laboratories
Expected 
Outcomes

Outcome Indicators Highlights of the Quarter

1. Universal and Early Access
Baseline Target

Baseline Target

Highlights of the Quarter



2.1 Ensured 
capacity, 
availability and 
quality of 
laboratory testing 
in country needed 
to support the 
diagnosis and 
monitoring of TB 
patients

2.1.3 National laboratory 
maintenance guidelines and SOPs for 
civil and prison TB services
Indicator Value: Yes/no
Level: National
Source: NTP
Means of Verification: NTP order

no 2011 yes 2012 yes

International consultant on 
laboratory equipment 
maintenance Franco Ramoso had 
a mission to Kyrgyzstan on 12-18 
August . He visited different 
laboratories around Bishkek and 
prison TB services, and developed 
recommendations for laboratory 
technicians. Following the 
assessment, twelve participants 
gathered at a workshop which 
covered international standards of 
laboratory maintenance that was 
conducted on 17 August. The 
draft of the guidelines on 
maintenance was prepared and is 
under revision by NRL.

Challenges: Maintenance in TB 
laboratory system is not adequate 
and no systematic approach to 
upkeep and service exists.                                                
Next steps: Maintenance 
solutions would be proposed for 
inclusion them into SOP’s with 
adaptation for local laboratories’ 
conditions. Guidelines on lab 
equipment maintenance and a list 
of necessity lab equipment for TB 
laboratories developed and 
submitted to NTP. Approval and 
adoption of the guidelines are 
scheduled in APA 3.

2.3 Ensured 
optimal use of new 
approaches to the 
laboratory 
confirmation of TB 
and incorporation 
in national 
strategic lab plans

2.3.4[ OUTPUT ]
Description: Technical working group 
on Xpert MTB/Rif established at 
National level
Indicator Value: Yes/No
Level: National
Source: NTP
Means of Verification: NTP order

no 2011 yes 2012 Yes

1.GeneXpert Strategy and 
diagnostic algorithm were 
finalized, in discussion with key 
partners during face- to –face and 
on line consultations, and 
introduced to the Coordination 
Council.                                                                                                      
2.An expert from SNRL Evgeniy 
Sahalchik had a visit to 
Kyrgyzstan on August 27-30. The 
purpose of the visit was to 
prepare and conduct a training on 
laboratory management system. 
14 participants (all female) from 
all regions of the country 
gathered to deepen their 
knowledge in Laboratory 
Management Systems .                                                     
3.A refresher training on the use 
of Xpert was conducted by 
Regional Lab Specialist Bela Kim 
in Yssyk-Ata rayon of Chui Oblast 
(QHCP site) in order to prepare 
lab staff of the site to operate the 
Xpert machine on August 25-30.

Challenges: Differences in vision 
on how to implement Xpert in 
Kyrgyzstan, led to delay in the 
finalization of the strategy. TWG 
took longer time to finally come to 
an agreement on certain points 
(algorithm and risk groups 
definition).                                 
Next steps: Include GeneXpert 
Strategy into the National 
Laboratory Plan. New algorithms 
to be included into the DR 
guidelines as well. Activities 
include trainings of lab and clinical 
staff according the the strategy.                                                                                                                      



Technical Area
Result

Data Year Data Year Y2
3.1 Increased TB 
IC Political 
Commitment

3.1.1 National TB IC guidelines have 
been approved and disseminated in 
accordance with the WHO TB IC 
policy
Indicator Value: Yes/No

No 2011 Yes 2012 no

A meeting of members of TWG on 
IC with Evidence-based Medicine 
Center for finalization of TB IC 
guidelines was held on 20 August. 
The materials were sent for 
further improvement and external 
review.

Challenges: Insufficient infection 
control in TB facilities                
Next steps: External expert 
review. Submit TB IC guideline to 
NTP and MoH for approval.

3.3 Strengthened 
TB IC Monitoring & 
Measurement

3.3.3 [ OUTPUT ]
Description: Number of specialists in 
country trained in TB-IC and  IC M&E 
and skilled in use of IC equipment
Indicator Value: Number
Level: National
Source: TB CARE I report
Means of Verification: approved list 
of trained specialists

0 2011 12 2012 16

Training on risk assessment was 
conducted on August 27-31 for 
infection control specialists from 
TB facilities, Postgraduate 
Institute and SES, 16 specialists  
(14 female, 2 male).

Next steps: Trained specialists 
will conduct risk assessment 
trainings on facility level with 
support of TB CARE I specialists in 
APA3.

3.4 Improved TB-
IC human 
resources

3.4.1 A team of trained trainers in 
TB IC is available
Indicator Value: Yes/No

No 2011 Yes 2012 yes

ToT on infection control was 
conducted July 2-6,  for infection 
control specialists from TB 
facilities, prison, Postgraduate 
Institute and SES, 16 specialists  
(14 female, 2 male).   

 Next steps: Trained specialists 
will conduct trainings on TB IC for 
personnel of TB facilities, PHC 
facilities, SES and penitentiary TB 
facilities in pilot sites with support 
of international specialists in 
APA3. 

Technical Area
Result

Data Year Data Year Y2
Highlights of the Quarter

6. Health Systems Strengthening

3. Infection Control
Expected 
Outcomes

Outcome Indicators

Challenges and Next Steps to 
Reach the Target

Expected 
Outcomes

Outcome Indicators

Highlights of the Quarter Challenges and Next Steps to 
Reach the Target

Baseline Target

Baseline Target



6.2.3 People trained using TB CARE 
funds
Indicator Value: Number of people
Numerator: Number of people 
trained disaggregated by gender and 
type of training.

2 
specialists 
from NTP:

1. 
Childhood 

TB - 1 
(woman)
2. IUATLD 
course on 
Strategic 
planning  - 

1  
(woman)

2011

62 people:
1. TB ic 

monitoring 
and 

measurement 
- 20

2. TB-IC in 
TB control - 

20
3. TB-HIV - 

20 
4. 

international - 
2

2012

50 people:
1. TB ic monitoring 
and measurement - 

16
2. TB-IC in TB 
control - 16

3. TB-HIV - not 
approved 

4. international - 4

1.16 local specalists (14 female, 2 
male) were trained in the ToT 
infection control course on July 2-
6.                                                                      
2. 16 specialists (14 female, 2 
male) were trained in the risk 
assesment infection control 
course, on August 27-31.                                                                  
3.One specialist from Republican 
Center for Monitoring and 
Epidemiology (female) was 
trained in Tartu, Estonia in WHO 
course on TB Control, 15-22 
August. These trainings will 
strengthen NTP’s capacity in TB 
control practices.                                                                        
4. Three specialists from NTP( 2 
female, 1 male; one from MDR 
department of National center of 
Phthisiology, one from Yssyk-Kul 
oblast TB center and one from 
Prison Service) were trained in 
Riga, Latvia in International 
Advanced Training Course on 
Clinical Management of Drug 
Resistant Tuberculosis for WHO 
Europe Region Countries, from  
August 27 through September 7.

 Next steps:  Trained specialists 
will conduct trainings on TB IC for 
personnel of TB facilities, PHC 
facilities, SES and penitentiary in 
APA3. Specialist trained on 
international courses use updated 
knowledge and implement new 
approaches.

6.2.1 Supervisory visits conducted 
according to country supervisory 
standards
Indicator Value: Percent
Numerator: Number of annual 
supervisory visits conducted 
disaggregated by three levels.
Denominator: Number of annual 
supervisory visits planned 
disaggregated by three levels.

N/A 2011

100 % (4 
visits out of 4 
by NTP and 

prison 
specialists)

2012 no

Activity moved to APA3. Challenges: Due to shortage of 
human resources these activities 
were moved to APA3.                                   
Next steps: Planned for APA3

6.2 TB control 
components (drug 
supply and 
management, 
laboratories, 
community care, 
HRD and M&E) 
formed integral 
part of national 
plans, strategies 
and service 
delivery of these 
components



Quarterly Activity Plan Report

Outcome Activit
y #

Activity Activit
y 

Leader

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

1.2.1 Medium term plan for implementation of 
integrated framework for TB control in 
prisons

KNCV 2.906 100% Oct 2012 Final version of  the joint plan was discussed 
at the TWG meeting on September 25 and at 
the Coordination Council on September 27. 
The plan was submitted to MoH for approval.

1.2.2 Analysis of site capacities and needs for 
piloting outpatient model of care

KNCV 11.843 100% Sep 2012 Asessment of the outpatient model of care was 
conducted by TB CARE I staff on 10-14 
September. The need for piloting in urban area 
became apparent (rural pilots already 
underway).1.2.3 Development of protocol on outpatient 

model of care
KNCV 2.449 50% Sep 2012 TWG  to develop outpatient care model was 

established on 12-14 September, consisting of 
national and international partners. The plan 
for implementation of the model is drafted and 
protocol is being developed too. 

1.2.4 
(new 
via 

MOT)

External review of the Guideline on TB in 
children

KNCV 3.000 The Guideline on TB in children has been 
submitted for external review.

1.2.5 
(new 
via 

MOT)

Support to Coordination Council KNCV 1.000 The Coordination Council meeting has been 
conducted on 27th of September 2012. Key 
issues have been discussed, TWG reports 
presented, new NTP 4 status has been 
updated.

100%

Outcome Activit
y #

Activity Activit
y 

Leader

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

Planned 
Completion 

Planned 
Completion 

1. Universal and Early Access

2. Laboratories

1.2 
Increased 

quality of TB 
services 
delivered 
among all 

care 
providers 
(Supply)



2.1.1 Laboratory maintenance system KNCV 18.384 75% April 2012 International consultant, Franko Ramoso, on 
laboratory maintenance conducted an 
assessment  in general TB service and prison 
laboratories. He also conducted a workshop on 
international standards of laboratory 
maintenance conducted on August 16-17 for 
14 lab specialists. During the mission, 
guidelines on laboratory maintenance were 
drafted; reports and recommendations 
submitted to NTP. 

2.1.2 
(new 
activity 
via 
MOT)

Laboratory management training for 12 TB 
laboratory managers

KNCV $17.775 Under collaboration with SNRL (Evgeni 
Sahalchik) and NRL, a training on laboratory 
management system was delivered on August 
27-31 , for 14 heads of regional laboratories (F-
14). 

Outcome Activit
y #

Activity Activit
y 

Leader

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

2.3.1 Establishement of Technical working group 
on Xpert MTB/Rif implementation

KNCV 4.108 100% Apr 2012 As a result of the workshop that was 
conducted on April 22-28, technical working 
group on Xpert MTB/Rif implementation was 
established, and scheduled to meet monthly. 
There are 15 members in the group (9 
females, 6 males)

2.3.2 Workshop for Xpert Technical working 
group 

KNCV 7.883 100% Apr 2012 Workshop for the development of Xpert 
Technical Working Group was conducted on 
April 22-28.  21 participants took part in the 
workshop (15 female, 6 male)

2.3 Ensured 
optimal use 
of new 
approaches 
to the 
laboratory 
confirmation 
of TB and 
incorporation 
in national 
strategic lab 
plans

2.1 Ensured 
capacity, 

availability 
and quality of 

laboratory 
testing in 
country 

needed to 
support the 

diagnosis and 
monitoring of 
TB patients



2.3.3 Development of country strategy for Xpert 
MTB/Rif implementation

KNCV 8.941 75% Dec 2012 GeneXpert Strategy and algorithms were 
finalized and presented at the Coordination 
Council on September 27. GeneXpert Strategy 
was further submitted to NTP for review, but 
not yet approved.    

88%

Outcome Activit
y #

Activity Activit
y 

Leader

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

3.1.1 Guideline on TB IC including TB-IC in 
prisons chapter

KNCV 6.899 75% Dec 2012 Guidelines on TB IC  including TB IC chapter 
for prisons were finalized and presented at the 
Coordination Council on September 27. It is 
undergoing an external review currently, but 
not yet approved.   

3.1.2 Revision of existing regulations on IC  KNCV 2.775 100% Jul 2012 Existing regulations on TB IC revised and 
recommendations submitted to TWG on TB IC. 

Outcome Activit
y #

Activity Activit
y 

Leader

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

3.3.1 Training on TB-IC risk assessment for 
specialists from prison, civil TB services 
and SES

KNCV 24.643 100% Aug 2012 Training on risk assessment was conducted on 
August 27-31 for infection control specialists 
from TB facilities, Postgraduate Institute and 
SES, 16 specialists  (14 female, 2 male).This 
training was facilitated by  TB CARE I 
consultants Vlad Furman and Ieva Leimane.

3.3.2 Procurement of equipment for TB-IC 
measurements

KNCV 20.000 50% Nov 2012 Providers were determined, contracts were 
signed, but unexpectedly suppliers changed, 
procurement is shifted to next quarter.   

Outcome Activit
y #

Activity Activit
y 

Leader

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

3.4 Improved 
TB-IC human 
resources

3.4.1 Training of trainers on TB-IC KNCV 27.058 100% Jul 2012 ToT on infection control was conducted July 2-
6,  for infection control specialists from TB 
facilities, prison, Postgraduate Institute and 
SES, 16 specialists  (14 female, 2 male). This 
training was facilitated by  TB CARE I 
consultants Vlad Furman and Ieva Leimane.  85%

2.3 Ensured 
optimal use 
of new 
approaches 
to the 
laboratory 
confirmation 
of TB and 
incorporation 
in national 
strategic lab 
plans

3.1 
Increased TB 
IC Political 
Commitment

3.3 
Strengthened 
TB IC 
Monitoring & 
Measurement

Planned 
Completion 

3. Infection Control



Outcome Activit
y #

Activity Activit
y 

Leader

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

PMDT 4.1.1 
(new 
activity 
via 
MOT)

External review of the guideline on MDR TB $0 $5.400 0% The guideline on MDR TB has been submitted 
for external review.

Outcome Activit
y #

Activity Activit
y 

Leader

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

6.2.1 Strengthening of local capacities KNCV 30.450 100% Sep 2012 50 people trained:
1. TB IC monitoring and measurement - 16 
(14 female, 2 male) 
2. TB-IC in TB control - 16 (14 female, 2 male)                                                                                                                                                                                                                            
3. TB laboratory management - 14 female 
(MoT)                                                           
4. International - 4 (3 female, 1 male)                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     

6.2.2 Supervisory visits KNCV 12.515 0% Sep 2013 Activity was postponed to APA3. Supervisitory 
and monitoring visits are included to separate 
activities by technical areas in next year plan.

50%

Planned 
Completion 

6.2 TB 
control 
components 
(drug supply 
and 
management
, 
laboratories, 
community 
care, HRD 
and M&E) 
formed 
integral part 
of national 
plans, 
strategies 
and service 
delivery of 
these 
components

6. Health Systems Strengthening

4. PMDT



Quarterly MDR-TB Report

Country CAR-Kyrgyzstan Period

MDR TB cases diagnosed and put on treatment in country

Quarter Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment
Jan-Dec 2010 395 441
Jan-Sep 2011 n/a n/a
Oct-Dec 2011 n/a n/a

Total 2011 804 492
Jan-Mar 2012 n/a 172
Apr-Jun 2012 238 261
Jul-Sep 2012 n/a n/a

To date in 2012 n/a 433

July-September 2012



Quarterly GeneXpert Report

Country Period

Table 1: TB CARE I-funded GeneXpert instruments and cartridges procured or planned by quarter

Jan-Dec 2011 Jan-Sept 2012 Cumulative Total

# GeneXpert Instruments

# Cartridges n/a n/a n/a n/a

Table 2: Cumulative List of GeneXpert Instruments Procured to Date or Planned in the Next Quarter
Already 

procured or still 
planned? (i.e. 

Write 
"Procured" or 

"Planned")

Instrument # of Modules 
(1, 2, 4, or 16)

Location(s) 
(facility name & 
city/ province or 

TBD)

USG Funding 
Source (e.g.,  
PEPFAR COP 

FYxx, USAID)1

n/a n/a n/a n/a n/a
n/a n/a n/a n/a n/a
n/a n/a n/a n/a n/a
n/a n/a n/a n/a n/a
n/a n/a n/a n/a n/a
n/a n/a n/a n/a n/a
n/a n/a n/a n/a n/a
n/a n/a n/a n/a n/a

Table 3: Cumulative Xpert MTB/RIF Cartridges Procured to Date or Planned for Next Quarter
Already 

procured or still 
planned? (i.e. 

Write 
"Procured" or 

"Planned")

Order # # of 
Cartridges*

Location(s) 
(facility name 

and city/ 
province or TBD)

USG Funding 
Source (e.g., 
PEPFAR COP 

FYxx, USAID) 1

n/a n/a n/a n/a n/a

n/a n/a n/a n/a n/a

n/a n/a n/a n/a n/a
n/a n/a n/a n/a n/a
n/a n/a n/a n/a n/a
n/a n/a n/a n/a n/a
n/a n/a n/a n/a n/a

Any additional information/clarifications to the above (optional)

Please describe technical assistance or evaluation of implementation activities performed and planned.

Please provide a brief description of any significant problems encountered in use of the GeneXpert machine(s) and Xpert MTB/RIF cartridges

July-September 2012

*There are 10 cartridges per kit, but we need the total # of cartridges (not kits)
Add an additional row for every procurement order of cartridges

1 Differentiating between PEPFAR and USAID-funded is important. If it is PEPFAR funded, specify the fiscal year (i.e. FY2011).
Add rows if there are more than 8 instruments in total.

# still planned 
for procurement 

in APA 2

Month, Year 
procurement planned 

(i.e. July 2012)

Procured

CAR-Kyrgyzstan

Comments

Partner/ Implementing Organization; 
Additional Comments

n/a 

n/a 

TB CARE I provides technical assistance in the development and adoption of the national GeneXpert strategy, including clinical protocols 
and diagnistic algorithms. This quarter, the stragey has been finalized and will be submitted to NTP for adoption in early APA3. Further, TB 
CARE I shall provide on demand trainings for new and existing GeneXpert sites in APA3. 



Quarterly Photos (as well as tables, charts and other relevant materials)

Picture 3. Training on TB-IC risk assessment for specialists from prison, civil 
TB services and SES, 27-31 August. TB CARE I Technical Officer Kubanych 

Mamatov makes a presentation on TB IC.

Picture 1. Training on TB IC, 2-6 July, 2012. 
International counsultant on TB IC Vlad Furman working 

with participants in small groups.  

Picture 2. International counsultant on laboratory 
maintanance Franco Ramoso running tests in 

biodiversity box, 14 August, 2012.

Picture 4. Training on laboratory 
management,  27-31 August. Heads of TB 
laboratories received certificates on the 
successfully completed training course.



Picture 5. Coordination Council, 27 September.



Inventory List of Equipment - TB CARE I

Organization:
Country:
Reporting period:
Year:

Description 
(1)

ID numbers 
(2)

Acquisition date 
(3)

Acquisition 
cost (4)

V.A.T 
(5)

Location 
(6)

Conditio
n (7)

Disposition 
date (8)

Title held by 
(9)

Insurance Policy 
#

Table 120 0001 30 September 2011 4.013,00 KGS        426,33 KGS            KGZ new Director, KNCV Branch KGZn/a

Table 120 0002 30 September 2011 4.013,00 KGS        426,33 KGS            KGZ new Director, KNCV Branch KGZn/a

Table 120 0003 30 September 2011 4.013,00 KGS        426,33 KGS            KGZ new Director, KNCV Branch KGZn/a

Table 140 0004 30 September 2011 3.157,50 KGS        335,50 KGS            KGZ new Director, KNCV Branch KGZn/a

Table 140 0005 30 September 2011 3.157,50 KGS        335,50 KGS            KGZ new Director, KNCV Branch KGZn/a

Armchair portable 0006 30 September 2011 2.480,00 KGS        263,33 KGS            KGZ new Director, KNCV Branch KGZn/a

Armchair portable 0007 30 September 2011 2.480,00 KGS        263,33 KGS            KGZ new Director, KNCV Branch KGZn/a

Armchair portable 0008 30 September 2011 2.480,00 KGS        263,33 KGS            KGZ new Director, KNCV Branch KGZn/a

Office chair 0009 30 September 2011 1.263,16 KGS        134,17 KGS            KGZ new Director, KNCV Branch KGZn/a

Office chair 0010 30 September 2011 1.263,16 KGS        134,17 KGS            KGZ new Director, KNCV Branch KGZn/a

Office chair 0011 30 September 2011 1.263,16 KGS        134,17 KGS            KGZ new Director, KNCV Branch KGZn/a

Office chair 0012 30 September 2011 1.263,16 KGS        134,17 KGS            KGZ new Director, KNCV Branch KGZn/a

Office chair 0013 30 September 2011 1.263,16 KGS        134,17 KGS            KGZ new Director, KNCV Branch KGZn/a

Office chair 0014 30 September 2011 1.263,16 KGS        134,17 KGS            KGZ new Director, KNCV Branch KGZn/a

Safe 0015 30 September 2011 8.795,00 KGS        934,00 KGS            KGZ new Director, KNCV Branch KGZn/a

Cabinet 0016 30 September 2011 4.736,00 KGS        503,00 KGS            KGZ new Director, KNCV Branch KGZn/a

Book shelves 0017 30 September 2011 11.951,33 KGS      1.269,33 KGS         KGZ new Director, KNCV Branch KGZn/a

Book shelves 0018 30 September 2011 11.952,33 KGS      1.269,33 KGS         KGZ new Director, KNCV Branch KGZn/a

Book shelves 0019 30 September 2011 11.953,33 KGS      1.269,33 KGS         KGZ new Director, KNCV Branch KGZn/a
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Portable cabinets 0020 30 September 2011 5.637,66 KGS        598,67 KGS            KGZ new Director, KNCV Branch KGZn/a

Portable cabinets 0021 30 September 2011 5.637,67 KGS        598,67 KGS            KGZ new Director, KNCV Branch KGZn/a

Portable cabinets 0022 30 September 2011 5.637,67 KGS        598,67 KGS            KGZ new Director, KNCV Branch KGZn/a

Notebook ASUS K43 E B4N0BC03767313D30 September 2011 32.760,00 KGS      3.478,94 KGS         KGZ new Director, KNCV Branch KGZn/a

Desktop CPU Intel Core i3-550/DDR3NEC3HMCB100312W30 September 2011 30.075,51 KGS      3.193,85 KGS         KGZ new Director, KNCV Branch KGZn/a

Desktop CPU Intel Core i3-550/DDR3NEC3HMCB100316B30 September 2011 30.075,51 KGS      3.193,85 KGS         KGZ new Director, KNCV Branch KGZn/a

Windows 7 Pro ENG (3) 0026 30 September 2011 31.531,51 KGS      3.348,48 KGS         KGZ new Director, KNCV Branch KGZn/a

MS Office 2010 (3) 0027 30 September 2011 33.579,00 KGS      3.565,91 KGS         KGZ new Director, KNCV Branch KGZn/a

Dr WebR Security Space PRO 0028 30 September 2011 4.641,01 KGS        492,85 KGS            KGZ new Director, KNCV Branch KGZn/a

ABBYY Lingvo x5 Eng 0029 30 September 2011 7.234,50 KGS        768,27 KGS            KGZ new Director, KNCV Branch KGZn/a

Printer HP LaserJet M2727 nf MFP CNHTC7K086 30 September 2011 40.995,49 KGS      4.353,50 KGS         KGZ new Director, KNCV Branch KGZn/a

Printer HP LaserJet P2055 dn CNCK862542 30 September 2011 16.198,00 KGS      1.720,14 KGS         KGZ new Director, KNCV Branch KGZn/a

Phone PANASONIC KX-TS 2362CAW1ABKA002086 30 September 2011 1.865,50 KGS        198,11 KGS            KGZ new Director, KNCV Branch KGZn/a

Phone PANASONIC KX-TS 2362CAW1ABKA002087 30 September 2011 1.865,50 KGS        198,11 KGS            KGZ new Director, KNCV Branch KGZn/a

Phone wireless PANASONIC DECT KX-TG8411CAT1AAQD004430 30 September 2011 4.504,49 KGS        478,35 KGS            KGZ new Director, KNCV Branch KGZn/a

Photo Camera FOS 1100D EF18-55 0030 23 May 2012 25.274,00 KGS      0 KGZ new Admin Assistant KNCV Branch KGZn/a


